Weekly Project Status

Anticipated Construction for the Week of Monday, May 23, 2022

The purpose for the document is to provide a brief update on the anticipated weekly activities on the
construction projects occurring in the City.

Project 21-11 — American Boulevard Utility and Street Extension

Contractor — Jossart Brothers Inc.
Overall Project Description — Project is new construction and the extension of American
Boulevard. The project involves sanitary sewer, water main and storm sewer construction along

with street excavation and gravel road base installation.

Weekly Update:

e American Boulevard — Existing end to the south City Limits — Sanitary sewer and water main
were installed this winter and spring. Installation of storm sewer will occur this week.

Project 21-16 — Mystic Creek Subdivision Construction

Contractor — Kruczek Construction, Inc.

Overall Project Description — Project is new construction of a subdivision on the west side of the
Ashwaubenon Creek across from Southwest Park.

Weekly Update:

e Site Wide Topsoil Stripping is to occur this week.

e Adrienne Court from Creeksedge Way to the southern cul-de-sac:
Beasle Court from N. Stellita Circle to the western cul-de-sac:
Creeksedge Way from Town of Lawrence to N. Stellita Circle:
Meyer Way from French Road to N. Stellita Circle:

N. Stellita Cricle from French Road to S. Stellita Circle:

S. Stellita Circle from Meyer Way to N. Stellita Cricle:

Project 22-01 — Sewer and Water Relay and Street Resurfacing

Contractor — Jossart Brothers Inc.

Overall Project Description — Project involves water main and services relay, sanitary lateral
relay and storm sewer relay/construction. Additional work includes curb and gutter repair, and
pulverizing/milling and resurfacing the asphaltic concrete pavement.

Weekly Update:

e Sixth Street from Seventh Street to Lande Street — Water main work will wrap up this week.
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e Seventh Street from Meadow View Lane to Westwood Drive —Water main work will continue.

Project 22-14 — Commerce Drive Utility and Street Extension

Contractor — Peters Concrete Inc.
Overall Project Description — Project is new construction and the extension of Commerce Drive.
The project involves sanitary sewer, water main and storm sewer construction along with street
excavation and gravel road base installation.

Weekly Update:

e Commerce Drive — Existing end to Rockland Road — Installation of sanitary sewer and water main
are completed. Storm sewer installation will occur this week.
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